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INTRODUCTION 
 
The 300 Area Clean Up consists of the Infrastructure Zone and the 340 Facility Deactivation, Project 
Baseline Summary (PBS) RL-RC02, Work Breakdown Structure (WBS) 3.1.2.12 and 3.1.2.15. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of March 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are due.  
 

NOTABLE ACCOMPLISHMENTS 
 
340 Facility Deactivation  Continue to conduct routine surveillance and maintenance activities.  The 
340 Building, the control room fire sprinkler head replacements were completed, and the vacuum pumps 
for the 340 stack and room air sampling systems were replaced. 
 
Infrastructure Zone  Nothing to report. 
 

SAFETY 
 

All River Corridor (RC) Safety and Conduct of Operations information is reported in section E. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Nothing to report. 
 

Opportunities for Improvement 

 
Conduct of Operations Improvement Initiative  RC has essentially completed the activities 
identified in the Conduct of Operations Improvement Plan.  Project directors provided a summary review 
of progress to the RC Vice President at the two-, four-, and six-month milestones.  The six-month status 
meeting was held on February 7, 2002.  The facilities are completing program documentation to build a 
Conduct of Operations Sustain and Maintain Plan to be completed throughout the remainder of the year.   
(This is the last report for this item.) 
 

UPCOMING ACTIVITIES 
 
340 Facility Deactivation  Continue to conduct routine surveillance and maintenance activities. 
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MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
 

 
 
 
 

 

 
 
 

PERFORMANCE OBJECTIVES 
None to report. 
 
 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
FY TO DATE SCHEDULE / COST PERFORMANCE 

 
The unfavorable schedule variance of $0.05M (8 percent) is within established thresholds. The favorable 
cost variance of $0.08M (14 percent) is due to less than planned maintenance service costs. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives by explaining the variance. 
 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS RC02    
WBS 
3.1.2.4  Zone D 8 0 5 (8) 0% (5) 0% 8
 PBS RC02    
WBS 
3.1.2.12 

 Infrastructure 
Zone 0 0 0 0 0% 0 0% 77

 PBS RC02    
WBS 
3.1.2.15 

 340 Facility 
Deactivation 610 566 482 (45) -7% 83 15% 1,275

Total 618 566 487 (53) -8% 77 14% 1,360

MSN Title Type Due Date
Actual 
Date

Forecast Date Status/Comments

TRP-01-948
Select Tech for Removal of 
Waste from 340 Vault Tanks

RL 9/30/02 TBD

Scope is being evaluated along with 
milestone to ensure alignment with 
the accelerated closure of the 300 
Area and draft TPA initiatives.  
Workscope deferred to FY03 via 
approved BCR.  TIP milestone will 
be moved accordingly.
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Schedule Variance Analysis:   (-$0.05M) 
 
All sub-projects are within established threshold. 
 

Cost Variance Analysis:   (+$0.08M) 
 

340 Facility Deactivation — 3.1.2.15/RC02   
Description and Cause: The favorable cost variance was primarily due to maintenance service activities 
that are being performed at less than planned cost. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 
All other sub-projects are within established threshold. 
 
 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
Issue:  None at this time.   

Impacts:  None at this time.   
Corrective Action:  None at this time.   

 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report. 


